

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY Phase IV Programme- Nalgonda District - Package No.AP IV 1304 – “Providing BT on Road from R& B road to Megyathanda via Kapuvarigudem” – Post Facto Extension of Agreement Time upto 28.02.2011 without penalty – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1268

Dated: 08-08-2011.

Read the following:-

- 1) G.O.Ms.No.1430, PR & RD (Progs.II) Dept, dt.5-8-05
- 2) From the ENC(PR), PMGSY, Hyd. Lr.No.W12/DEE.IV/
PMGSY/Phase IV-1304/Meghyathanda/NLG/2008-09,
dt. 03.05.11.

>><<

O R D E R:-

In the circumstances reported by the Engineer-in-Chief, PMGSY, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal hereby accord Post facto Extension of Agreement Time up to 28-02-2011 without imposing penalty in respect of work “Providing BT on Road from R& B road to Megyathanda via Kapuvarigudem” in Nalgonda District under PMGSY Phase IV-Package No.AP.IV 1304.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take necessary action.

3. This order issues with the concurrence of Finance Department vide their U.O.No.18553/386/Expr.PR/11, Finance (Expr.PR & RD) Department, dated. 05-08-2011.

4. A copy of this order available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

Copy to:

The Superintending Engineer, (PR), Nalgonda District.
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER